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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

HEADING

Date: May 21, 2003
From: Kevin M. Matheis, On-Scene-Coordinator ﬁ—/M m—

U.S. EPA Region Il

To: R. Salkie, EPA J. Rotola, EPA
T. Johnson, 5202G P. Brandt, 2CD
M. Basile, 2CD-POB B. Deese, 2ERRD-RAB

V. Capon, 20RC-NYCSFB L. McDavid, 20RC-NYCSFB
J. LaPadula, 2ERRD-NYRB R. Bymes, 201G

T. Riverso, 20PM-GCMB ~ ERD-Washington (E-Mail)

S. Ervolina, NYSDEC D. King, NYSDEC X

J. Golumbek, City of Buff.  R.Stanton, City of Buffalo

D. Sutton, City of Buffalo  C. O’Conner, NYSDOH

S. Soden, WRS I&E, Inc. Weston Solutions

Subject: Buffalo Weaving and Belting Co., City of Buffalo, NY.- :
-~ Fire damaged buildings containing drums of unknown materials and.fire
-damaged materials; - and suspected asbestos-wrapped.piping beneath: ..
collapsed roofs and fire damaged debris. Other buildings contain drums,
laboratory chemicals, asbestos, and electrical transformers

POLREPNO: . Three (3). -

IL. BACKGROUND

SITE/SPILL NO.: 02TU

RESPONSE AUTHORITY: CERCLA/SARA

NPL STATUS: Non-NPL

CERCLIS 1D: NYD002111375

START DATE: April 18, 2003

COMPLETION DATE: N/A <

VERBAL FUNDING: April 18, 2003 by ERRD Division Director

ACTION MEMO (AM) STATUS: Signed May §, 2003
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RESPONSE INFORMATION
A. Situation (See POLREP 1)

B. Actions Taken-* . .. . o ooemua oo LT
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Dismantling of site buildings.began on.May.12. " Entry.through the: front ofitheistructure
was accomplished with front-end [oader. ‘The long-reach excavator was maneuvered " .
under the power wires and has begun dismantling buildings. Niagara Mohawk Power
shut off the power along the front wires adjacent to the buildings to facilitate dismantling
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of brick structures in tront of the site buildings. As of May 21, ERRS completed
removal of building 11. Non-hazardous demolition debris is being send for landfill at
BFI landfill, located in Niagara Falls, NY. A total ol 8 trucks containing 80 tons of
debris has been sent off-site thus far. Metal from the building is being segregated for
recycling at a fater date.

The second floor of building 8 is currently being dismantled. This building contained the
laboratory and electrical equipment. The area was extensively fire damaged but drums,
lab chemicals, electrical transformers and capacitors are fire-damaged and partially intact
within the debris. ERRS is carefully removing the chemicals from this area. As of May
21, a total of 14 partially full drums, 13 empty drums, 24 capacitors, 6 transformers, 45
lab chemical containers and 16 five gallon pails of unknowns have been extracted from
the debris. These containers were placed into new containers and placed into designated
drum storage areas.

Encapsulant is being applied to suspected asbestos pipe wrap prior to dismantling the
buildings in proximity to the pipes. As asbestos pipe wrap becomes accessible, the
asbestos will be abated.

Atr monitoring results have been negative for asbestos and particulate monitoring has
shown minimal dust generation to date. EPA will continue to monitor the site.
Radiation screening within the fire damaged buildings and debris continues to be at
background levels.

An information sheet notifying the 160 residences surrounding the site was distributed.
This information sheet summarized air monitoring results to date, closure of Chandler
Street for two months, and overall operational plans and information. Mike Basile, of
EPA’s Public Information Office in Niagara Falls, NY is the point of contact for the
information sheets and he has received feedback through the council member office.
Citizens are appreciative of EPA’s cleanup efforts, though a few comments were
concerned about the duration of the street closure and its impact on truck traffic.

EPA’s enforcement team was on-site to review site files and gather PRP information.

ORC is currently working on an access agreement with CSX railroad for access to their
right-of-way. CSX sent EPA a draft of the agreement and ORC is coordinating access.

‘An internet web site has been created for posting of air monitoring data, site photos and

updated site information. The address is www.oscnet.org/buffaloweaving . Air
monitoring results are expected to be posted at this site by May 30.

C. Future Actions

Negotiations for access to the site via CSX property will continue. Access should be
forthcoming in the near future.
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2. Dismantling operations, removal ol hazardous substances trom site debris, abatement of
asbestos piping, and overall cleanup operations within the fire damaged buildings will
continue.

Site will be demobilized on May 23 for Memorial Day Observance and operations will
resume on May 27.
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D. Key [ssues

None

V. COST INFORMATION: As of 05/21/03

Total Cetling Costs to Date Amount Remaining
WRS I&E $ 350,000 - |$ 180,000 $ 170,000
RST/EPA $ 80,000 $ 35,000 $ 45,000
[Tomts s 430000 [s 215000 5 215,000

The costs above reflect the amounts obligated to the project at this time but do not reflect the
entire site ceiling amounts. If additional funding is necessary, the totals will be adjusted
accordingly.

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which the OSC must rely upon, may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.
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